COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 12/ 2010

ESTI MATE SUMVARY 08:47: 07
CONTI D: C16417 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 16417-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 65.0 DAYS TI ME ALLOW 385 CALENDAR DAYS
1-225: M SSI SSI PPl - 2ND W DEN PERCENT TI ME: 16. 88 ORI G TI ME ALLOW 385 CALENDAR DAYS

PROJECT NQ I M 2254- 074

1-225: Mssissippi Ave to 2nd Ave. Wdening

NAME OF RQAD: 225A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 08/ 12/ 2010 DATE TI ME STARTED 06/07/2010
P. O BOX 4356 DATE LET 04/ 29/ 2010 DATE WORK BEGAN 06/ 07/ 2010
DATE AWARDED 05/ 18/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 02/ 2010 DATE ACCEPTED
ENGLEWDOD CO 80155- 43303 790- 9100 DATE NOTI CE TO PROCEED 06/ 07/ 2010
CURRENT TOTAL THI' S ESTI MATE

CURRENT PROJECT AMI:  $ 22 974, 776.61 PARTI Cl PATI NG $ 1,841,312.55 $ 1, 354, 875. 18
AWARD PROJECT AM: $ 20,293, 515. 37 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 8. 01% TOTAL EARNI NGS 1,841, 312. 55 1,354,875.18
FUNDS AVAI LABLE: $ 21,133,464.06 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 1, 841, 312. 55 1, 354, 875. 18
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -43,901. 87 -29,308.75

SECURI TI ES ENCUMVBERED 43,901. 87 43, 901. 87

NET EARNI NGS 1, 841, 312. 55 1, 369, 468. 30

LI QU DATED DAMAGES 0.00 0.00

AUTCOPAY ADJUSTMENT 0.00 0.00

AVOUNT DUE 1, 841, 312. 55 1, 369, 468. 30

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s  1,360,468.30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARI NG AND GRUBBI NG 1. 000 0. 500
LS 0. 000 0.00
47, 088. 06000 0. 500 23, 544. 03
0010 202-00008  *TREE TRI MM NG 100. 000 0. 000
HOUR 0. 000 0.00
73. 05000 0. 000 0. 00
0015 202-00010 *REMOVAL OF TREE 11. 000 1. 000
EACH 0. 000 0.00
280. 72000 1. 000 280. 72
0020 202-00019  *REMOVAL OF INLET 44. 000 0. 000
EACH 0. 000 0.00
187. 06000 0. 000 0. 00
0025 202-00021  *REMOVAL OF MANHOLE 19. 000 0. 000
EACH 0. 000 0.00
187. 06000 0. 000 0. 00
0030 202-00035 *REMOVAL OF Pl PE 12, 149. 000 0. 000
LF 48. 000 387.36
8. 07000 48.000 387. 36
0035 202-00090  *REMOVAL OF DELI NEATCR 250. 000 66. 000
EACH 0. 000 0.00
9. 46000 66. 000 624. 36
0040 202-00201 *REMOVAL OF CURB 3, 650. 000 0. 000
LF 0. 000 0.00
3.26000 0. 000 0. 00
0045 202-00202 *REMOVAL OF GUTTER 198. 000 0. 000
LF 0. 000 0.00
3.26000 0. 000 0. 00
0050 202-00210 *REMOVAL OF CONCRETE PAVEMENT 44, 133. 000 0. 000
5% 0. 000 0.00
4.49000 0. 000 0. 00
0055 202-00212 *REMOVAL OF CONCRETE PAVEMENT (SPECI AL) 1, 716. 000 0. 000
5% 0. 000 0.00

8. 79000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT NAT 64, 621. 000 2,387. 000
Sy 5, 452. 000 14, 393. 28
2. 64000 7,839. 000 20, 694. 96
0065 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 12, 462. 000 2,251. 000
SF 10, 211. 000 9,292.01
0. 91000 12, 462. 000 11, 340. 42
0070 202-00700 *REMOVAL COF LI GHT STANDARD 23. 000 0. 000
EACH 0. 000 0. 00
202. 82000 0. 000 0.00
0075 202-00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 2.000 0. 000
EACH 0. 000 0.00
3, 134. 17000 0. 000 0. 00
0080 202-00810 *REMOVAL OF GROUND SI GN 17. 000 5. 000
EACH 0. 000 0. 00
227. 83000 5. 000 1,139.15
0085 202-00821 *REMOVAL OF SI GN PANEL 34. 000 0. 000
EACH 0. 000 0. 00
62. 60000 0. 000 0.00
0090 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 000
LS 0. 000 0. 00
1, 521. 12000 0. 000 0. 00
0095 202-00895 REMOVAL CF | MPACT ATTENUATCOR 3. 000 0. 000
EACH 2.000 5,146. 74
2,573. 37000 2.000 5,146. 74
0100 202-01000 *REMOVAL OF FENCE 4, 245. 000 675. 000
LF 0. 000 0. 00
3. 45000 675. 000 2,328.75
0105 202-01020 *REMOVAL OF SOUND BARRI ER FENCE 3, 900. 000 0. 000
LF 0. 000 0. 00
9. 01000 0. 000 0.00
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 9,617. 000 538. 000
LF 556. 000 1,178.72

2.12000 1, 094. 000 2,319.28



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 1, 520. 000 0. 000
LF 810. 000 19, 180. 80
23. 68000 810. 000 19, 180. 80
0120 202-04001 *PLUG CULVERT 1. 000 0. 000
EACH 0. 000 0. 00
184. 56000 0. 000 0. 00
0125 202-04100 * ABANDON WELL 24.000 0. 000
EACH 0. 000 0. 00
2, 559. 57000 0. 000 0. 00
0130 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 222, 765. 000 8, 900. 000
cY 12, 518. 000 75, 733. 90
6. 05000 21, 418. 000 129, 578. 90
0135 203-01100 *PROCF ROLLI NG 200. 000 0. 000
HOUR 0. 000 0. 00
72.33000 0. 000 0. 00
0140 203-01510 * BACKHOE 50. 000 0. 000
HOUR 0. 000 0. 00
129. 45000 0. 000 0.00
0145 203-01594 *COMVBI NATI ON LOADER 50. 000 0. 000
HOUR 0. 000 0. 00
64. 22000 0. 000 0. 00
0150 203-01597 *POTHCLI NG 200. 000 21. 000
HOUR 18. 000 3, 686. 76
204. 82000 39. 000 7,987.98
0155 203-01622 SWEEPI NG (W TH PI CKUP BROOM 200. 000 7.000
HOUR 0. 000 0. 00
121. 69000 7.000 851. 83
0160 206-00065 *STRUCTURE BACKFI LL (FLOMFILL) 600. 000 20. 000
CcY 6. 000 550. 38
91. 73000 26. 000 2,384.98
0165 207-00205 *TOPSA L 11, 971. 000 1, 197. 000
CcY 0. 000 0. 00
7.39000 1, 197. 000 8, 845. 83



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00002 *ERGCSI ON LOG (12 | NCH) 13, 152. 000 0. 000
LF 146. 000 456. 98
3. 13000 146. 000 456. 98
0175 208-00020 *SI LT FENCE 4, 000. 000 15. 000
LF 933. 000 877.02
0. 94000 948. 000 891. 12
0180 208-00045 * CONCRETE WASHOUT STRUCTURE 5. 000 1. 000
EACH 1. 000 544. 80
544. 80000 2.000 1, 089. 60
0185 208-00050 *STORM DRAI'N | NLET PROTECTI ON 345. 000 29. 000
EACH 7.000 1,279. 53
182. 79000 36. 000 6, 580. 44
0190 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 20. 000 3. 000
EACH 1. 000 1, 224. 56
1, 224. 56000 4.000 4,898. 24
0195 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 1, 500. 000 8. 000
HOUR 21. 000 767.76
36. 56000 29. 000 1, 060. 24
0200 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 1, 500. 000 0. 000
HOUR 12. 000 626. 76
52. 23000 12. 000 626. 76
0205 208-00206 *ERCSI ON CONTRCL  SUPERVI SCR 385. 000 20. 000
DAY 17. 000 3,413.77
200. 81000 37.000 7,429.97
0210 210-00510 *REBUI LD PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0. 00
18, 083. 63000 0. 000 0.00
0215 210-00805 *RESET OVERHEAD SI GN STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
2, 155. 13000 0. 000 0. 00
0220 210-00820 *RESET VARl ABLE MESSAGE S| GN 1. 000 0. 000
EACH 0. 000 0.00
2, 155. 13000 0. 000 0.00



CONTI D: Cle417 COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 6
PON: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PROJECT: I M 2254- 074 ESTI MATE NO 0002 08: 47: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200  ROADWAY
0225 210-01001  *MODI FY FENCE 325. 000 .000
LF . 000 0.00
1. 57000 .000 0.00
0230 212-00006  *SEEDI NG (NATI VE) 22.000 .000
ACRE . 000 0.00
469. 58000 .000 0.00
0235 212-00050  *SCD 20, 729. 000 .000
SF . 000 0.00
1. 83000 .000 0.00
0240 213-00001  *MJLCH NG ( SPECI AL) 264. 000 .000
TON . 000 0.00
106. 07000 .000 0.00
0245 213-00002  *MJLLCH NG (\VEED FREE HAY) 22.000 .000
ACRE . 000 0.00
573. 93000 .000 0.00
0250 213-00005  *MJLCH NG ( DECORATI VE) 350. 000 .000
oF .000 0.00
6. 78000 .000 0.00
0255 213-00008  *MJLCH NG (WOXCD CHI P) 183. 000 .000
oF .000 0.00
2.61000 .000 0.00
0260 213-00061  *MILCH TACKI Fl ER 2, 200. 000 .000
LB . 000 0.00
1. 93000 .000 0.00
0265 213-00100  *SO L BI NDER 11. 000 .000
ACRE . 500 704. 37
469. 58000 . 500 704. 37
0270 214-00225  *DECI DUOUS TREE (2.5 | NCH CALI PER) 11. 000 .000
EACH . 000 0.00
412. 18000 .000 0.00
0275 214-00350  *DECI DUCUS SHRUB (5 GALLON CONTAI NER) 93.000 .000
EACH . 000 0.00
32. 87000 .000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 25, 227. 000 0. 000
SY 0. 000 0. 00
1. 30000 0. 000 0. 00
0285 216-00045 *SO L RETENTI ON MAT ( CELLULAR) 25, 201. 000 0. 000
SY 0. 000 0. 00
53. 13000 0. 000 0. 00
0290 217-00020 *HERBI Cl DE TREATMENT 50. 000 0. 000
HOUR 0. 000 0. 00
93. 92000 0. 000 0.00
0295 250-00050 *MONI TORI NG TECHNI Cl AN 30. 000 0. 000
HOUR 0. 000 0. 00
75. 30000 0. 000 0.00
0300 250-00110 *HEALTH AND SAFETY OFFI CER 10. 000 0. 000
HOUR 0. 000 0. 00
100. 40000 0. 000 0.00
0305 307-00000 HYDRATED LI ME 3, 563. 000 0. 000
TON 0. 000 0. 00
139. 32000 0. 000 0. 00
0310 307-00212 PROCESSI NG LI ME TREATED SUBGRADE (12 | NCH) 143, 962. 000 0. 000
SY 0. 000 0. 00
2. 22000 0. 000 0. 00
0315 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 486. 560 486. 560
TON 0. 000 0. 00
87. 83000 486. 560 42,734. 56
0320 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 4,374.000 0. 000
TON 0. 000 0. 00
42. 04000 0. 000 0. 00
0325 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 761. 000 0. 000
TON 0. 000 0. 00
63. 09000 0. 000 0. 00
0330 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 1, 383. 000 0. 000
GAL 0. 000 0. 00
2.60000 0. 000 0.00



CONTI Dt Cl16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0002 08:47: 07
CURRENT AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 412-01000 CONCRETE PAVEMENT (10 | NCH) 13, 952. 000 . 000
SY . 000 0.00
29. 70000 . 000 0.00
0340 412-01020 CONCRETE PAVEMENT (10 I NCH) (FAST TRACK) 1, 000. 000 . 000
SY . 000 0.00
32. 84000 . 000 0.00
0345 412-01300 CONCRETE PAVEMENT (13 | NCH) 115, 325. 000 . 000
SY . 000 0.00
26. 83000 . 000 0.00
0350 412-01325 CONCRETE PAVEMENT (13 | NCH) ( FAST TRACK) 2, 000. 000 . 000
SY . 000 0.00
32. 57000 . 000 0.00
0355 420-00102 * GEOTEXTI LE ( EROSI ON CONTROL) (CLASS 1) 281. 000 . 000
SY . 000 0.00
3. 00000 . 000 0.00
0360 503-00042 *DRI LLED CAI SSON (42 | NCH) 91. 000 . 000
LF . 000 0.00
347.90000 . 000 0.00
0365 503-00048 *DRI LLED CAI SSON (48 | NCH) 173. 000 . 000
LF . 000 0.00
424. 96000 . 000 0.00
0370 503-00054 *DRI LLED CAI SSON (54 | NCH) 56. 000 . 000
LF . 000 0.00
478. 23000 . 000 0.00
0375 506-00212 *RI PRAP (12 | NCH) 125. 000 . 000
CcY . 000 0.00
42. 37000 . 000 0.00
0380 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 133. 000 . 000
CcY . 000 0.00
250. 37000 . 000 0.00
0385 507-00100 CONCRETE SLCPE AND DI TCH PAVI NG ( REI NFORCED) 21. 000 . 000
CcY . 000 0.00
253. 52000 . 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 601-01000 *CONCRETE CLASS B 287.000 0. 000
CcY 0. 000 0. 00
257. 25000 0. 000 0. 00
0395 602-00000 *RElI NFORCI NG STEEL 12, 832. 000 0. 000
LB 0. 000 0. 00
0. 98000 0. 000 0. 00
0400 603-01155 *15 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 8. 000 0. 000
LF 0. 000 0. 00
32. 96000 0. 000 0.00
0405 603-01185 *18 |1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 3, 490. 000 0. 000
LF 24. 000 792. 00
33. 00000 24.000 792.00
0410 603-01245 *24 1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 2,059. 000 0. 000
LF 16. 000 629.76
39. 36000 16. 000 629.76
0415 603-01365 *36 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 322. 000 0. 000
LF 0. 000 0. 00
64. 89000 0. 000 0. 00
0420 603-01485 *48 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 2,429. 000 0. 000
LF 0. 000 0. 00
91. 61000 0. 000 0. 00
0425 603-01545 *54 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 3, 225. 000 0. 000
LF 0. 000 0. 00
115. 14000 0. 000 0. 00
0430 603-01605 *60 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 2,313. 000 80. 000
LF 968. 000 139, 895. 36
144.52000 1, 048. 000 151, 456. 96
0435 603-05024 *24 1 NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
817. 24000 0. 000 0. 00
0440 604-00305 *I NLET TYPE C (5 FQOT) 8. 000 0. 000
EACH 0. 000 0.00
2,378. 56000 0. 000 0.00



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0002 08: 47: 07

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0445 604-00350  *I NLET TYPE C ( SPECI AL) 5.000 0. 000
EACH 0. 000 0. 00
11, 830. 66000 0. 000 0.00
0450 604-20000  *OUTLET STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
44, 528. 97000 0. 000 0.00
0455 604-25005  *VANE GRATE | NLET (5 FQOT) 9.000 0. 000
EACH 0. 000 0.00
3, 491. 85000 0. 000 0.00
0460 604-25010  *VANE GRATE | NLET (10 FOOT) 5.000 0. 000
EACH 0. 000 0. 00
3, 995. 29000 0. 000 0.00
0465 604-25011  *VANE GRATE | NLET SPECI AL (10 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
15, 543. 85000 0. 000 0.00
0470 604-26005  *VANE GRATE | NLET (DOUBLE) (5 FOOT) 15. 000 0. 000
EACH 0. 000 0.00
4, 958. 13000 0. 000 0.00
0475 604-26010  *VANE GRATE | NLET (DOUBLE) (10 FOOT) 19. 000 0. 000
EACH 0. 000 0.00
6, 239. 00000 0. 000 0.00
0480 604-26020  *VANE GRATE | NLET (DOUBLE) (20 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
8, 290. 09000 0. 000 0.00
0485 604-31005  *MANHOLE BOX BASE (5 FQOT) 2.000 0. 000
EACH 0. 000 0. 00
3, 076. 81000 0. 000 0.00
0490 604-31010  *MANHOLE BOX BASE (10 FOOT) 20. 000 0. 000
EACH 0. 000 0. 00
5, 665. 99000 0. 000 0.00
0495 604-31015  *MANHOLE BOX BASE (15 FOOT) 17. 000 2.000
EACH 6. 000 42,331. 44
7, 055. 24000 8. 000 56, 441. 92



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 604-31020 *MANHCLE BOX BASE (20 FOOT) 1. 000 . 000
EACH . 000 0. 00
8, 984. 42000 . 000 0. 00
0505 606-00301 *GUARDRAI L TYPE 3 (6-3 PCST SPACI NG 3, 894. 000 . 000
LF . 000 0. 00
12. 35000 . 000 0. 00
0510 606-00710 GUARDRAI L TYPE 7 (STYLE CA) 3, 344. 000 . 000
LF . 000 0. 00
33. 69000 . 000 0. 00
0515 606-00720 GUARDRAI L TYPE 7 (STYLE CO) 9, 473. 000 . 000
LF . 000 0. 00
34. 20000 . 000 0. 00
0520 606-00730 GUARDRAI L TYPE 7 (STYLE CD) 434. 000 . 000
LF . 000 0. 00
45. 87000 . 000 0. 00
0525 606-00740 GUARDRAI L TYPE 7 (STYLE CE) 4,414. 000 . 000
LF . 000 0. 00
42.86000 . 000 0. 00
0530 606-01340 *END ANCHORAGE TYPE 3D 5. 000 . 000
EACH . 000 0. 00
612. 46000 . 000 0.00
0535 606-01370 *TRANSI TI ON TYPE 3G 10. 000 . 000
EACH . 000 0. 00
941. 85000 . 000 0. 00
0540 606-01380 *TRANSI TI ON TYPE 3H 2.000 . 000
EACH . 000 0. 00
571. 29000 . 000 0. 00
0545 606-02003 *END ANCHORAGE ( NONFLARED) 6. 000 . 000
EACH . 000 0. 00
1, 622. 25000 . 000 0. 00
0550 606-02005 *END ANCHORAGE ( FLARED) 9. 000 . 000
EACH . 000 0.00
1, 312. 42000 . 000 0.00



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0002 08: 47: 07

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0555 607-11525  *FENCE (PLASTI ) 1, 096. 000 1, 096. 000
LF 0. 000 0.00
3. 50000 1, 096. 000 3, 836. 00
0560 607-11580  *FENCE ( TEMPORARY) 1, 515. 000 0. 000
LF 0. 000 0. 00
4. 41000 0. 000 0.00
0565 607-52905  *END POST (CHAIN LI NK) 2.000 0. 000
EACH 0. 000 0.00
150. 59000 0. 000 0.00
0570 607-52910  *CORNER AND LI NE BRACE POST (CHAIN LI NK) 10. 000 0. 000
EACH 0. 000 0. 00
159. 57000 0. 000 0.00
0575 607-53172  *FENCE CHAIN LINK (72 I NCH) 3, 165. 000 0. 000
LF 0. 000 0.00
10. 65000 0. 000 0.00
0580 607-60274  *24 FOOT GATE DOUBLE (CHAI N LI NK) 1. 000 0. 000
EACH 0. 000 0.00
1, 181. 25000 0. 000 0.00
0585 609-71000  CURB ( SPECI AL) 2, 408. 000 0. 000
LF 0. 000 0.00
20. 28000 0. 000 0.00
0590 612-00001  *DELI NEATOR (TYPE I) 150. 000 0. 000
EACH 0. 000 0.00
19. 50000 0. 000 0.00
0595 612-00002  *DELI NEATOR (TYPE I1) 10. 000 0. 000
EACH 0. 000 0.00
24. 63000 0. 000 0.00
0600 612-00003  *DELI NEATOR (TYPE I11) 10. 000 0. 000
EACH 0. 000 0.00
25. 66000 0. 000 0.00
0605 612-00022  *DELI NEATOR (TYPE I1) (BARR ER) 164. 000 0. 000
EACH 0. 000 0.00
13. 34000 0. 000 0.00



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0002 08: 47: 07

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0610 612-00075 *REFLECTOR STRIP (6 | NCH) 200. 000 0. 000
EACH 0. 000 0.00
20. 53000 0. 000 0.00
0615 612-00260  *LOCATI ON MARKER (Fl BER OPTI C) ( DOVE) 50. 000 0. 000
EACH 0. 000 0. 00
101. 41000 0. 000 0.00
0620 613-00200  *2 | NCH ELECTRI CAL CONDUI T 50. 000 0. 000
LF 0. 000 0. 00
20. 28000 0. 000 0.00
0625 613-00206  *2 | NCH ELECTRI CAL CONDU T (BORED) 3, 000. 000 0. 000
LF 1, 024. 000 7, 270. 40
7.10000 1, 024. 000 7,270. 40
0630 613-01200  *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 13, 500. 000 10. 000
LF 1, 425. 000 8, 664. 00
6. 08000 1, 435. 000 8, 724. 80
0635 613-01300  *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 943. 000 943. 000
LF 0. 000 0. 00
20. 28000 943. 000 19, 124. 04
0640 613-07000  *PULL BOX (SPECI AL) 16. 000 0. 000
EACH 0. 000 0.00
304. 22000 0. 000 0.00
0645 613-07023  *PULL BOX (24" X36"X24") 20. 000 0. 000
EACH 0. 000 0. 00
912. 67000 0. 000 0.00
0650 613-10000 *WRI NG 1. 000 0. 000
LS 0. 000 0. 00
6, 591. 54000 0. 000 0.00
0652 613-10010 WRI NG (SPECI AL) ADDED BY CO # 5 1. 000 1. 000
LS 0. 000 0.00
27, 117. 00000 1. 000 27,117. 00
0655 613-34400  *LI GHT STANDARD METAL (40 FOOT) 32. 000 0. 000
EACH 0. 000 0.00
1, 926. 76000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0660 613-40010 *L1I GHT STANDARD FOUNDATI ON 13. 000 0. 000
EACH 0. 000 0. 00
709. 86000 0. 000 0. 00
0665 613-50105 *LI GHTI NG CONTROL CENTER ( PEDESTAL QONLY) 5. 000 0. 000
EACH 0. 000 0. 00
1,521. 12000 0. 000 0. 00
0670 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 32. 000 0. 000
EACH 0. 000 0. 00
304. 22000 0. 000 0.00
0675 614-00011 *SI GN PANEL (CLASS 1) 14. 000 0. 000
SF 0. 000 0. 00
18. 47000 0. 000 0.00
0680 614-00012 *SI GN PANEL (CLASS 11) 470. 000 0. 000
SF 0. 000 0. 00
14. 37000 0. 000 0. 00
0685 614-00013 *SI GN PANEL (CLASS 111) 3, 475. 000 0. 000
SF 0. 000 0. 00
23. 05000 0. 000 0. 00
0690 614-00035 *SI GN PANEL ( SPECI AL) 45. 000 0. 000
SF 0. 000 0. 00
16. 42000 0. 000 0. 00
0695 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 5. 000 0. 000
SLI PBASE
EACH 0. 000 0. 00
456. 68000 0. 000 0. 00
0700 614-30110 *BUTTERFLY STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
22,819. 74000 0. 000 0.00
0705 614-31600 * MONOTUBE OVERHEAD SI GN CANTI LEVER (16 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0.00
18, 385. 30000 0. 000 0.00
0710 614-31800 * MONOTUBE OVERHEAD SI GN CANTI LEVER (18 | NCH DI AVETER) 3. 000 0. 000
EACH 0. 000 0.00
19, 682. 48000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0715 614-32000 * MONOTUBE OVERHEAD SI GN CANTI LEVER (20 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0. 00
22, 859. 76000 0. 000 0. 00
0720 614-32400 * MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 4. 000 0. 000
EACH 0. 000 0. 00
24, 964. 60000 0. 000 0. 00
0725 614-42000 * MONOTUBE OVERHEAD S| GN BRI DGE (20 | NCH DI AMETER) 1. 000 0. 000
EACH 0. 000 0. 00
41, 285. 09000 0. 000 0.00
0730 614-70216 *TRAFFI C SI GNAL FACE (8-8) 6. 000 0. 000
EACH 0. 000 0. 00
405. 63000 0. 000 0.00
0735 614-70328 *TRAFFI C SI GNAL FACE (12-8-8) 6. 000 0. 000
EACH 0. 000 0. 00
608. 45000 0. 000 0.00
0740 614-72871 *LOOP DETECTOR W RE ( PREFAB) SPECI AL 1, 240. 000 0. 000
LF 344. 000 4,186. 48
12. 17000 344. 000 4,186. 48
0745 614-72875 *LOOP DETECTOR W RE 600. 000 0. 000
LF 0. 000 0. 00
6. 08000 0. 000 0. 00
0750 614-72878 *TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 16. 000 0. 000
EACH 0. 000 0. 00
709. 86000 0. 000 0. 00
0755 614-72887 *M CROMVE VEH CLE RADAR DETECTOR 5. 000 0. 000
EACH 0. 000 0. 00
7,098. 58000 0. 000 0. 00
0760 614-80000 *FLASH NG BEACON 6. 000 0. 000
EACH 0. 000 0. 00
1, 723. 94000 0. 000 0. 00
0765 614-84100 *TRAFFI C SI GNAL PEDESTAL POLE ALUM NUM 6. 000 0. 000
EACH 0. 000 0.00
1, 521. 12000 0. 000 0.00



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PON: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0002 08: 47: 07

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0770 614-85003  *| MPACT ATTENUATOR (LOW MAI NTENANCE) 4. 000 0. 000
EACH 0. 000 0. 00
17, 498. 94000 0. 000 0.00
0775 614-86250  *RAVP METERI NG CONTROLLER 3.000 0. 000
EACH 0. 000 0. 00
8, 112. 66000 0. 000 0.00
0780 614-87010  *FI BER OPTI C CABLE (SINGLE MODE) (12 FIBER) 7, 000. 000 0. 000
LF 0. 000 0. 00
3. 04000 0. 000 0.00
0785 614-87020  *OPTI CAL TRANSCEI VER 18. 000 0. 000
EACH 0. 000 0. 00
1, 825. 35000 0. 000 0.00
0790 614-87320 *CLOSED CIRCUI T TELEVI SION 2.000 0. 000
EACH 0. 000 0. 00
5, 070. 41000 0. 000 0.00
0795 614-87325  *CLOSED CI RCU T TELEVI S| ON POLE 6. 000 0. 000
EACH 0. 000 0.00
2, 839. 43000 0. 000 0.00
0800 621-00450  *DETOUR PAVEMENT 46, 900. 000 4, 690. 000
5% 18, 050. 000 479, 047. 00
26. 54000 22, 740. 000 603, 519. 60
0805 623-09900  SPRI NKLER SYSTEM 1. 000 0. 000
LS 0. 000 0. 00
46, 957. 70000 0. 000 0.00
0810 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0.010
LS 0. 040 6, 024. 30
150, 607. 40000 0. 050 7,530. 37
0812 625-00001  CONSTRUCTI ON SURVEYI NG (HOURLY) ADDED BY CO # 6 5.000 5.000
HOUR 0. 000 0.00
100. 00000 5.000 500. 00
0815 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 377, 916. 75
[, 511, 667. 00000 0. 250 377, 916. 75



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0820 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 250
LS 0. 000 0. 00
15, 060. 74000 0. 250 3,765.19
0825 627-00005 *EPOXY PAVEMENT MARKI NG 1, 009. 000 0. 000
GAL 0. 000 0. 00
54. 76000 0. 000 0. 00
0830 627-00012 * PAVEMENT NMARKI NG PAI NT (LOW VOC SOLVENT BASE) 354. 000 22.000
GAL 94. 500 2,395.58
25. 35000 116. 500 2,953. 28
0835 627-00030 *RAI SED PAVEMENT MARKER ( TEMPCRARY) 525. 000 0. 000
EACH 0. 000 0.00
5. 07000 0. 000 0. 00
0840 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 420. 000 0. 000
SF 0. 000 0. 00
8. 62000 0. 000 0. 00
0845 627-02001 * PREFCRMVED PLASTI C PAVEMENT MARKI NG (TYPE | 1) 1, 051. 000 0. 000
SF 0. 000 0.00
8. 62000 0. 000 0. 00
0850 627-02010 * PREFORMVED PLASTI C PAVEMENT MARKI NG (TYPE |1) (I NLAI D) 10, 849. 000 0. 000
SF 0. 000 0. 00
9. 08000 0. 000 0.00
0855 627-30332 * PREFORMVED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 125. 000 0. 000
SF 0. 000 0. 00
9. 13000 0. 000 0. 00
0860 630-00000 *FLAGGE NG 6, 600. 000 293. 500
HOUR 483. 750 10, 303. 88
21. 30000 777.250 16, 555. 43
0865 630-00003 *UNI FORVED TRAFFI C CONTROL 977.750 200. 500
HOUR 777. 250 23,643. 95
30. 42000 977.750 29,743.16
0870 630-00004 *TRAFFI C CONTROL VEH CLE 2.000 1. 000
EACH 0. 000 0.00
2, 839. 43000 1. 000 2,839.43



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0875 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 110. 000 4.000
DAY 3. 000 76. 05
25. 35000 7.000 177. 45
0880 630-00012 *TRAFFI C CONTROL MANAGEMENT 275. 000 20. 000
DAY 25. 000 17,672.75
706. 91000 45. 000 31, 810. 95
0885 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 14. 000 1. 500
EACH 0. 000 0. 00
101. 41000 1. 500 152.12
0890 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 63. 000 8. 000
EACH 0. 000 0. 00
50. 70000 8. 000 405. 60
0895 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 43. 000 8. 000
EACH 0. 000 0. 00
50. 70000 8. 000 405. 60
0900 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 24.000 6. 000
EACH 0. 000 0. 00
50. 70000 6. 000 304. 20
0905 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 200. 000 100. 000
SF 0. 000 0. 00
20. 28000 100. 000 2,028. 00
0910 630-80355 *PORTABLE MESSAGE S| GN PANEL 8. 000 1. 000
EACH 0. 000 0. 00
5, 070. 41000 1. 000 5,070. 41
0915 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYP
5 EACH 0. 000 0.00
1, 014. 08000 1. 000 1,014. 08
0920 630-80360 *DRUM CHANNELI ZI NG DEVI CE 250. 000 1. 500
EACH 0. 000 0. 00
20. 28000 1. 500 30. 42
0925 630-80370 CONCRETE BARRI ER ( TEMPORARY) 33, 180. 000 2,485. 000
LF 4, 389. 000 82, 469. 31
18. 79000 6,874. 000 129, 162. 46



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0930 630-80378 GLARE SCREEN ( TEMPORARY) 5, 100. 000 0. 000
LF 0. 000 0. 00
13. 07000 0. 000 0. 00
0935 630-80380 *TRAFFI C CONE 500. 000 250. 000
EACH 0. 000 0. 00
5. 07000 250. 000 1, 267. 50
0940 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 15. 000 0. 000
DAY 0. 000 0. 00
304. 22000 0. 000 0.00
0945 630-85010 *1 MPACT ATTENUATOR ( TEMPORARY) 8. 000 2.000
EACH 1. 500 4,563. 38
3, 042. 25000 3. 500 10, 647. 88
0950 700-70010 F/ A M NOR CONTRACT REVI SI ONS 1, 600, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 16, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0960 700-70013 F/ A CONCRETE PAVEMENT | NCENTI VE 240, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70016 F/ A FUEL COST ADJUSTMENT 160, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 158, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 100, 000. 000 -1,093. 210
F A -37.010 -37.01
1. 00000 -1, 130. 220 -1, 130. 22
0980 700-70023 F/ A ON- THE- JOB TRAI NEE 9, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0985 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0990 700-70034 F/ A REPAI R EXI STI NG ROW FENCE 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700-70034 F/ A STANDI NG DRB 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1000 700-70035 F/ A PARTNERI NG 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1005 700-70072 F/ A OBTAI N PONER FROM XCEL ENERGY 35, 000. 000 0. 000
F A 364. 310 364. 31
1. 00000 364. 310 364. 31
1010 700-70100 F/ A RELOCATE ADESTA FACI LI TI ES 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1015 700-70230 F/ A COVWUN CATION LINES I TS 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70310 F/ A LANDSCAPI NG RESTORATI ON 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1025 700-70380 F/ A ERCSI ON CONTROL 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1030 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1250 630-80001 FLASH NG BEACON ( PORTABLE) ADDED BY CO # 2 4.000 2.000
EACH 0. 000 0.00

600. 00000 2.000 1, 200. 00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1255 630-85041 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) ADDED BY 42. 000 20. 000
CO #3
DAY 22.000 6, 160. 00
280. 00000 42.000 11, 760. 00
1260 216- 00035 SO L RETENTI ON BLANKET ( PLASTI C) ADDED BY CO # 4 0. 000 0. 000
SY 0. 000 0. 00
11. 24000 0. 000 0. 00
1265 900- 00014 ADDED | TEM (LUWP SUM/ RESET LI GHTI NG CONTROL CENTER 1. 000 0. 000
LS 1. 000 1, 059. 99
1, 059. 99000 1. 000 1, 059. 99
CAT 0200 CURRENT AMI  $19, 666, 164.18 $ 1,354,875.18$ 1,823, 741. 69
CAT NOO300 MBE WALL-F-17-CZ
1035 206- 00000 *STRUCTURE EXCAVATI ON 1, 086. 000 0. 000
CcY 0. 000 0.00
8. 56000 0. 000 0.00
1040 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 3, 434. 000 0. 000
CcY 0. 000 0. 00
15. 74000 0. 000 0. 00
1045 206- 00360 *MECHANI CAL REI NFORCEMENT OF SO L 1, 957. 000 0. 000
CcY 0. 000 0.00
4. 77000 0. 000 0. 00
1050 504-04410 *BLOCK FACI NG 5, 767. 000 0. 000
SF 0. 000 0. 00
14. 88000 0. 000 0. 00
1055 601-01050 *CONCRETE CLASS B (WALL) 27.000 0. 000
CcY 0. 000 0. 00
170. 17000 0. 000 0. 00
1060 601-03050 CONCRETE CLASS D (WALL) 233. 000 0. 000
CcY 0. 000 0. 00
353. 65000 0. 000 0. 00
1065 602- 00000 *RElI NFORCI NG STEEL 275. 000 0. 000
LB 0. 000 0. 00
0. 98000 0. 000 0. 00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 MBE WALL-F-17-CZ
1070 602- 00020 REI NFORCI NG STEEL ( EPOXY COATED) 36, 314. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0. 00
1075 606-10700 BRI DGE RAIL TYPE 7 728. 000 0. 000
LF 0. 000 0. 00
103. 12000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 356, 055. 65 $ 0.00$ 0. 00
CAT NO0301 MBE WALL-F-17-CX
1080 206- 00000 *STRUCTURE EXCAVATI ON 1, 159. 000 0. 000
CcY 0. 000 0.00
8. 56000 0. 000 0.00
1085 206- 00100 *STRUCTURE BACKFI LL (CLASS 1) 5, 903. 000 0. 000
CcY 0. 000 0. 00
15. 74000 0. 000 0. 00
1090 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 3, 586. 000 0. 000
CcY 0. 000 0. 00
4. 77000 0. 000 0.00
1095 504-04410 *BLOCK FACI NG 9, 625. 000 0. 000
SF 0. 000 0. 00
14. 88000 0. 000 0. 00
1100 601-01050 *CONCRETE CLASS B (WALL) 41. 000 0. 000
CcY 0. 000 0. 00
170. 17000 0. 000 0. 00
1105 601-03050 CONCRETE CLASS D (WALL) 349. 000 0. 000
CcY 0. 000 0. 00
353. 65000 0. 000 0. 00
1110 602-00000 *RElI NFORCI NG STEEL 455. 000 0. 000
LB 0. 000 0. 00
0. 98000 0. 000 0. 00
1115 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 54, 460. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0.00
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PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254- 074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0301 MBE WALL-F-17-CX
1120 606-10700 BRI DGE RAIL TYPE 7 1, 091. 000 0. 000
LF 0. 000 0. 00
103. 12000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 559,336.32 % 0.00$ 0. 00
CAT NO0302 NO SE WALL-F-17-CW ROWLINE SB ON- RAMP AT 6TH AVE
1125 601-40401 *STRUCTURAL CONCRETE STAI'N 19, 720. 000 0. 000
SF 0. 000 0. 00
0. 74000 0. 000 0.00
1130 607-15000 *FENCE CONCRETE ( SOUND BARRI ER) 9, 860. 000 0. 000
SF 0. 000 0. 00
37.90000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 388,286.80 % 0.00$ 0.00
CAT NOO303 NO SE WALL-F-17-CV RONLINE M SS. TO ALAMEDA ON THE WEST SI DE OF H GHWAY
1135 601-40401 *STRUCTURAL CONCRETE STAI'N 75, 400. 000 0. 000
SF 0. 000 0.00
0. 74000 0. 000 0.00
1140 607-15000 *FENCE CONCRETE ( SOUND BARRI ER) 37, 700. 000 0. 000
SF 0. 000 0. 00
37.90000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 1, 484,626.00 $ 0.00$ 0. 00
CAT NOO304 SO L NAIL WALL-F-17-CU AT ALAMVEDA
1145 202- 00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 931. 000 0. 000
SY 0. 000 0.00
2.13000 0. 000 0. 00
1150 504-06100 GROUND NAI LED WALL 5, 144. 000 0. 000
SF 0. 000 0. 00
15. 54000 0. 000 0. 00
1155 601-03050 CONCRETE CLASS D (WALL) 127. 000 0. 000
CcY 0. 000 0. 00
353. 65000 0. 000 0. 00
1160 601-40300 *STRUCTURAL CONCRETE COATI NG 517. 600 0. 000
SY 0. 000 0. 00
7.63000 0. 000 0.00
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PCN: 16417-BI D ESTI MATE RUN 08/ 12/ 2010
PRQJECT: I M 2254- 074 ESTI MATE NO 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NOO0304 SO L NAIL WALL-F-17-CU AT ALAMVEDA
1165 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 10, 945. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 141, 400. 28 $ 0.00$ 0. 00
CAT NOO305 SO L NAIL WALL-F-17-DO
1170 504-06100 GROUND NAI LED WALL 11, 597. 000 0. 000
SF 0. 000 0. 00
15. 54000 0. 000 0. 00
1175 601-03050 CONCRETE CLASS D (WALL) 286. 300 0. 000
CcY 0. 000 0. 00
353. 65000 0. 000 0. 00
1180 601-40300 *STRUCTURAL CONCRETE COATI NG 1, 288. 600 0. 000
SY 0. 000 0.00
7.63000 0. 000 0.00
1185 602- 00020 REI NFORCI NG STEEL ( EPOXY COATED) 24, 675. 200 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 315,234.34 % 0.00$ 0. 00
CAT NO0306 CBC F-17-1J
1190 202- 00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0. 00
16, 074. 97000 0. 000 0. 00
1195 202- 05150 SANDBLASTI NG 560. 000 0. 000
SF 0. 000 0. 00
2.03000 0. 000 0. 00
1200 607-55100 W RE MESH 560. 000 0. 000
SF 0. 000 0. 00
5. 07000 0. 000 0. 00
1205 641-10000 SHOTCRETE 62. 200 0. 000
SY 0. 000 0. 00
136. 34000 0. 000 0.00
CAT 0306 CURRENT AMI  $ 28,531.32 % 0.00$ 0.00



CONTI D: Cl16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 16417-BID ESTI MATE RUN 08/ 12/ 2010
PRQJECT: | M 2254- 074 ESTI MATE NO. 0002 08: 47: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400  CONSTRUCTI ON ENG NEERI NG BI D | TEMB
1210 620-00002  FI ELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 060. 74000 1. 000 15, 060. 74
1215 620-00012  FIELD LABORATORY ( CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
12, 550. 62000 0. 000 0. 00
1220 620-00020  SANI TARY FACILITY 3.000 1. 000
EACH 0. 000 0.00
2,510. 12000 1. 000 2,510. 12
CAT 0400 CURRENT AMTI  $ 35,141.72 % 0.00% 17, 570. 86

PRQJIECT TOTAL CURRENT AMI $22,974,776.61$ 1,354,875.18$ 1,841, 312.55



